
 

Purpose: 
APP – Approval    INF/REC – Information/Record   

Submittal Schedule:                                                                    
PF – Prior to Fabrication PP – Prior to Procurement PS – Prior to Shipment PT – Prior to Testing WS – With Shipment 
I – Before Installation P – Before Final Payment U- Before Use UDI – Upon Date Identified  

Media 

E – Electronic                            H – Hardcopy                            *Note:  Number of days are in working days. 
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TOC MASTER SUBMITTAL REGISTER (MSR) 

1.  MSR Number (COMPLETED BY DOCUMENT CONTROL):  2.  REV: 0 

 

3.  Requisition: 4.  Subcontract-Release No.: 5.  Purchase Order: 6.  Title: 7.  Vendor Name: 

279556 Pending N/A Low-Activity Waste 

Pretreatment System Full-

Scale Ion Exchange Column 

Test and Engineering-Scale 

Integrated Test 

TBD 

8.  Responsible Person: Kevin Ard 9.  Project No.: T5L01 10.  Date: 6/24/2015 
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12.  

Specification 

13.  SOW 
Section 
Number 

14.  Description 
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17.  When 

Required* 

18.  Date 
Submittal 

Due From 
Vendor 

19. Turnaround 

Times* 20.  
Number 

of Copies 
E / H External 

(Vendor) 
Internal 
(WRPS) 

001  N/A 3.5 Full-Scale IX Column Test Plan APP PT 30 days 

before 

testing 

begins 

 10 

days 

8 

days 

1/0 

002  N/A 3.5 Engineering-Scale Integrated Test 

Plan 

APP PT 30 days 

before 

testing 

begins  

 10 

days 

8 

days 

1/0 

003  N/A 3.6 Full-Scale IX Column Test 

Procedure(s) 

APP PT 15 days 

before 

testing 

begins 

 10 

days 

8 

days 

1/0 

004  N/A 3.6 Engineering-Scale Integrated Test 

Procedure(s) 

APP PT 15 days 

before 

 10 

days 

8 

days 

1/0 
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testing 

begins 

005  N/A 3.7 Full-Scale IX Column Test 

Memorandum 

INF UDI Within 5 

days of 

test 

completion 

 N/A N/A 1/0 

006  N/A 3.7 Engineering-Scale Integrated Test 

Memorandum 

INF UDI Within 5 

days of 

test 

completion 

 N/A N/A 1/0 

007  N/A 3.7 Full-Scale IX Column Test Report APP UDI Within 20 

days of 

test 

completion

,  

 10 

days 

8 

days 

1/0 

008  N/A 3.7 Engineering-Scale Integrated Test 

Report 

APP UDI Within 20 

days of 

test 

completion 

 10 

days 

8 

days 

1/0 

009  N/A 3.8.1 Estimate of sRF Resin Volumes 

Required for Testing 

INF UDI 50 days 

before 

simulant 

testing 

begins  

 N/A N/A 1/0 

010  N/A 3.9 Work Plan APP UDI Within 15 

days of 

receiving 

contract 

award 

 10 

days 

8 

days 

1/0 

011  N/A 14.1 Kick-off Meeting minutes INF UDI Within 5 

days of 

notice to 

proceed 

 N/A N/A 1/0 

012  N/A 14.2 Status Meeting minutes INF UDI Within 5 

days of 

 N/A N/A 1/0 
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conducting 

meeting 

013  N/A 14.5 Monthly Activity Status Report INF UDI 5th of each 

month 

 N/A N/A 1/0 


